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SELECTED ACQUISITION REPORTS8 - HIGHLIGHTS
(As of September 30, 1994)

The Department of Defense has released details on major
defense acquisition program cost and schedule changes since the
June 1994 reporting period. This information is based on the
Selected Acquisition Reports (SARs) submitted to the Congress for
the September 30, 1994 reporting period.

SARs summarize the latest estimates of cost, schedule, and
technical status. These reports are prepared annually in
conjunction with the President's budget. Subsequent quarterly
exception reports are required only for those programs
experiencing unit cost increases of at least 15 percent or
schedule delays of at least six months.

The total program cost estimates provided in the SARs
include research and development, procurement, and military
construction. Total program costs reflect actual costs on
delivered items as well as anticipated costs for future
acquisitions. All estimates include allowances for anticipated
inflation.

The current estimate of program acquisition costs for
programs covered by SARs for the prior reporting period (June
1994) was $711,696.6 million. After subtracting the costs for
terminated reports as of the June 1994 reporting period, the
adjusted current estimate of program acquisition costs was
$699,955.6, million. There was a net decrease of $0.3 million
for the current reporting period (September 1994). The cost
changes between June 1994 and September 1994 are summarized
below:

Current Estimate
($ in Millions)

June 1994 (84 programs#) $711,696.6

Less terminated reports on two programs -11,741.0
(HARM and LAMPS MK III (SH-60B))

June 1994 Adjusted (82 programs#) 699,955.6

*Excludes the Air Force’s MILSTAR program due to classified costs.



Changes Since Last Report:

Economic $ 0.0

Quantity 0.0

Schedule 0.0
Engineering 0.0
Estimating -0.3

Other 0.0

Support 0.0

Net Cost Change $-0.3

September 1994 (82 programs*) $699,955.3

There were seven quarterly SARs submitted for the September
1994 reporting period:

AFATDS - The SAR was submitted because of schedule delays of more
than six months in the operational testing of Version 1.
Specifically, the start of Initial Operational Test & Evaluation
(IOT&E) has been rescheduled from July 1994 to July 1995.

FMTV - The SAR was submitted because of schedule delays of more
than six months due to problems with the testing program. IOT&E
was suspended because of reliability problems and the loss of
maintenance personnel to the Haiti operation.

JAVELIN - The SAR was submitted because of schedule delays of
more than six months. The Defense Acquisition Board -(DAB)
extended low rate initial production (LRIP) an additional year.
As a result, the full rate production decision slipped from
January 1996 to April 1997.

F/A-18 C/D - The SAR was submitted because of schedule delays of
more than six months. The full rate production decision
(Milestone III) for the Radar Upgrade (RUG) slipped from August
1995 to June 1996 because software translation/development will
take longer than expected.

AWACS RSIP - The SAR was submitted because of schedule delays of
more than six months. 1Initial Operational Capability (IOC) was
changed from 4 to 5 aircraft, which is now scheduled to occur in
December 1999 (rather than February 1999).

CMU - The SAR was submitted because of schedule delays of more
than six months. Specially, full operational capability (FoOC)
slipped 36 months and will be completed as part of the Integrated
Mission IOT&E in March 1999.

NAS - The SAR was submitted because of schedule delays of more

than six months. The Milestone II review (engineering and
manufacturing development) slipped from April 1994 to May 1995.

*Excludes the Air Force’s MILSTAR program due to classified costs.



Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

September 30,

1994

Baseline Estimate

Changes To Date

Current Estimate

Percent Cost Change

Type
Weapon System Base of Cost _ Cost ' Cost . To Date Adj For Qty

Year Baseline Base Then Quantity Base Then Quantity Base Then Quantity Base Then

Year $| Year $ Year $ Year $ Year $ Year $ Year $ Year $
ARMY :

ADDS 83 PE 1,981.5 3,038.2 85 -1,287.3 -2,135.6 ~70 694 .2 902.6 15 -15.8 3.5
AFATDS 90 DE 860.4 1,052.1 3,321 -71.6 -102.4 1,447 788.8 949.7 4,768 -21.2 -23.1
ASAS 86 DE 3,513.8 4,941.5 - -1,641.1 -2,586.0 40 1,872.7 2,355.5 40 -55.4 -61.5
ATACMS 91 PdE 1,506.6 1,508.2 1,557 861.1 1,082.3 908 2,367.7 2,590.5 2,465 26.6 30.5
AVENGER 89 PdE 1,103.1 1,266.7 1,207 -204.0 ~-231.3 —-434 899.1 1,035.4 773 12.1 16.7
BAT 91 DE 2,272.0 2,986.6 30,993 306.1 267.4 -10,773 2,578.1 3,254.0 20,220 38.1 41.0
BLACKHAWK (UH-60A/L) 71 DE 1,942.0 2,307.3 1,107 2,027.5 13,143.4 1,020 3,969.5 15,450.7 2,127 48 .4 173.9
BRADLEY FVS UPGRADE 94 DE 3,097.3 4,038.8 1,602 -31.7 146.5 - 3,065.6 4,185.3 1,602 -1.0 3.6
COMANCHE (RAH-66) 84 PE 1,756.2 2,133.0 - 2,925.4 4,822.6 - 4,681.6 6,955.6 - 166.6 226.1
CSSscCs 91 DE 246.1 290.7 1,115 -2.6 15.5 119 243.5 306.2 1,234 -4.3 1.4
FAAD C2I 87 DE 1,640.6 1,863.7 - -613.1 -583.9 17 1,027.5 1,279.8 17 -30.5 -20.7
FMTV 89 DE 6,625.3 8,568.6 118,995 1,847.3 7,306.7 -31,397 8,472.6 15,875.3 87,598 27.6 69.8
JAVELIN 90 DE 3,398.8 3,936.5 70,631 330.0 1,160.1 -36,972 3,728.8 5,096.6 33,659 51.8 101.1
JSTARS GSM 89 DE 1,133.0 1,291.6 112 139.9 294.1 13 1,272.9 1,585.7 125 8.3 19.6
KIOWA WARRIOR (OHS58D) 82 DE 1,667.9 2,531.6 578 430.7 455.3 -212 2,098.6 2,986.9 366 69.1 54.1
LASER HELLFIRE 75 DE 488.6 703.4 24,600 497.9 1,648.6 21,059 986.5 2,352.0 45,659 50.8 109.0
LONGBOW APACHE 91 DE 5,388.0 7,006.9 985 728.2 1,204.9 - 6,116.2 8,211.8 985 13.5 17.2
LONGBOW HELLFIRE 91 DE 1,648.1 2,190.3 10,896 941.2 1,307.8 2,415 2,589.3 3,498.1 13,311 33.8 34.3
M1A2 UPGRADE 89 DE 4,250.5 5,807.4 1,060 595.7 590.4 - 4,846.2 6,397.8 1,060 14.0 10.2
MCS 80 DE 760.7 1,272.1 6,365 -90.4 -115.7 -698 670.3 1,156.4 5,667 -4.5 -0.8
MLRS 78 PE 2,232.3 3,454.0 183 820.5 2,827.5 561 3,052.8 6,281.5 744 7.4 29.7

PATRIOT P31 88 PE 1,363.7 1,772.0 1 - - - 1,363.7 1,772.0 1 - -
PLS 93 PdE 1,565.7 1,695.3 3,386 ~568.1 ~653.1 -695 997.6 1,042.2 2,691 3.5 2.1
SADARM 89 DE 1,605.7 1,786.8 10,288 1,669.1 2,998.2 52,741 3,274.8 4,785.0 63,029 4.7 50.3
SCAMP 92 DE 317.2 372.5 456 -27.7 -34.2 - 289.5 338.3 456 -8.7 -9.2
SINCGARS 84 PJ4E 4,167.7 5,611.7 292,853 -1,077.1 ~1,245.4 —-44,252 3,090.6 4,366.3 248,601 -15.4 -4.2
SMART-T 92 DE 804.4 1,027.2 364 -50.1 -82.4 3 754.3 944.8 367 -6.7 -8.5
STINGER RMP 83 PdE 2,267.6 2,961.2 36,034 -1,082.5 -1,422.4 -6,626 1,185.1 1,538.8 29,408 -26.5 -24.3
Subtotal 59,604.8 77,415.9 7,373.3 30,078.9 66,978.1 107,494.8 13.6 36.4

NAVY:

AAAV 92 PE 131.4 136.5 - 33.1 41.5 - 164.5 178.0 - 25.2 30.4
AN/SQQ-89 . 85 PdE 3,899.0 4,147.6 120 -469.2 -327.6 —-42 3,429.8 3,820.0 78 13.5 24.2
AOE 6 86 PdE 2,332.5 2,834.8 7 -390.1 -559.0 -3 1,942.4 2,275.8 4 32.4 41.1
C/MH-53E 73 DE 464 .4 578.4 74 1,325.8 4,272.0 148 1,790.2 4,850.4 222 24.8 44 .4
CVN 74/75 88 PdE 5,911.0 6,966.0 2 530.7 -29.6 = 6,441.7 6,936.4 2 9.0 -0.4
CVN 76 88 PdE 3,910.8 4,297.2 1 358.1 313.5 - 4,268.9 4,610.7 1 9.2 7.3
CVN 77 88 PdE 4,557.1 5,540.8 1 114.9 599.1 - 4,672.0 6,139.9 1 2.5 10.8
DDG 51 87 PdE 16,953.7 20,117.5 23 24,069.8 36,682.4 34 41,023.5 56,799.9 57 7.1 9.6

F-14 BLK I STRIKE 94 PE 1,364.3 1,606.9 — - . 214 1,364.3 1,606.9 214 = -
F/A-18 C/D 75 DE 8,016.6 12,875.3 811 6,486.9 26,046.0 251 14,503.5 38,921.3 1,062 55.9 182.6
F/A-18 E/F 90 DE 53,959.6 94,583.0 1,000 -100.8 -5,454.9 - 53,858.8 89,128.1 1,000 -0.2 -5.8
FDS 88 DE 5,190.5 7,847.3 12 -4,064.7 -6,540.9 -11 1,125.8 1,306.4 1 -47.5 -56.7
JSOW 90 DE 1,885.8 2,969.2 8,800 -31.7 -91.2 - 1,854.1 2,878.0 8,800 -1.7 -3.1
LCAC 82 PdE 1,103.3 1,610.7 60 834.3 792.1 31 1,937.6 2,402.8 91 16.7 -2.0
LHD 1 82 DE 2,931.8 4,451.0 3 3,357.0 4,063.4 4] '6,288.8 8,514.4 7 -0.6 ~14.9

LPD 17 (LX) 96 PE 61.1 59.1 - - - - 61.1 59.1 - - -
MHC 51 92 PdE 1,457.4 1,548.3 12 -16.2 -34.5 - 1,441.2 1,513.8 12 -1.1 -2.2
MIDS-LVT 92 PE/DE 891.2 1,121.1 42 -36.9 -29.0 630 854 .3 1,092.1 672 -4.1 -2.6
MK 48 ADCAP 89 PdE 6,347.7 6,800.3 - -2,436.7 -2,880.4 - 3,911.0 3,919.9 - -7.3 19.0
MK 50 TORPEDO 89 DE 5,548.3 6,653.7 7,851 -2,459.7 -3,631.7 -6,670 3,088.6 3,022.0 1,181 14.3 50.8
MLR 92 PE 35.0 36.0 - -9.1 -9.4 - 25.9 26.6 - -26. -26.1
NESP 90 PdE 1,876.6 2,373.7 393 -1.6 -39.7 -7 1,875.0 2,334.0 386 0.6 -1.0
SSN 21 / AN/BSY-2 90 PdE 20,119.9 21,739.1 12 -8,080.0 -8,830.9 -9 12,039.9 12,908.2 3 58.9 109.0
STD MSL 2 (BLKS I-1IV) 84 PdE 8,770.1 11,067.2 13,778 824 .2 2,112.1 789 9,594.3 13,179.3 14,567 6.1 12.9
STRATEGIC SEALIFT 92 PE/DE 5,891.5 6,588.4 20 -1,071.6 -863.3 -1 4,819.9 5,725.1 19 -13.9 -8.2
T-45TS 84 PE 3,754.6 5,462.0 304 372.8 518.9 -84 4,127.4 5,980.9 220 26.8 33.8
T—-AGOS 78 PdE 1,127.8 2,031.3 28 -91.2 ~-126.6 -2 1,036.6 1,904.7 26 6.9 11.1
T—-AO 187 OILER 84 PdE 2,607.7 3,190.7 17 13.2 -274.7 1 2,620.9 2,916.0 18 -5.5 -13.4
TOMAHAWK 77 DE 1,806.4 2,422.9 1,163 4,025.4 10,226.9 3,479 5,831.8 12,649.8 4,642 24.3 17.0
TRIDENT II MSL 83 PdE 26,556.3 35,518.5 845 -6,992.8 -10,005.0 —-428 19,563.5 25,513.5 417 -3.3 6.1
TRIDENT II SUB 83 PdE 10,548.9 14,085.2 7 1,925.9 229.2 3 12,474.8 14,314.4 10 -16.4 -29.7
UHF FOLLOW-ON 88 PdE 1,479.1 1,716.1 10 -45.5 4.4 -1 1,433.6 1,720.5 9 3.3 7.3

__




Program Acquisition Cost Summary In Millions Of Dollars

As Of Date:

September 30,

1994

————————— e
Type Baseline Estimate Changes To Date Current Estimate Percent Cost Change
To Date Adj F
Weapon System Base of Cost ) Cost . Cost J For oty

Year Baseline| Base Then Quantity[ Base Then Quantity | Base Then Quantity | pase Then
Year $| Year §$ Year $ Year $ Year $ Year $ Year $ Year $
v-22 86 DE 23,073.1 29,662.3 913 -17,685.3 -23,025.9 -913 5,387.8 6,636.4 - -30.6 -30.1
Subtotal 234,564.5] 322,638.1 289.0 23,147.2 234,853.5 | 345,785.3 4.5 9.6

USAF:

AMRAAM 92 PdE 12,278.2 13,112.4 15,450 —-354.8 -195.2 -2,412 11,923.4 12,917.2 13,038 4.9 9.7
AWACS RSIP (E-3) 89 DE 571.8 689.9 34 124.4 203.5 - 696.2 893.4 34 21.8 29.5
C-130H 89 PdE 6,687.5 11,301.6 165 -6,088.7 -10,567.5 -149 598.8 734.1 16 -62.1 -71.2
C~-17A 81 P4E 22,395.3 41,811.9 210 -9,879.4 -20,443.8 -170 12,515.9 21,368.1 40 4.0 15.4
CMUO 89 DE 1,509.3 1,581.0 1 61.5 71.0 - 1,570.8 1,652.0 1 4.1 4.5
DMSP 75 PdE 718.7 1,879.0 9 60.2 163.2 1 778.9 2,042.2 10 -0.1 -1.3
DSP 78 DE 4,424.6 5,547.6 19 1,585.2 3,679.3 4 6,009.8 9,226.9 23 17.8 33.5
F-16 75 DE 4,376.8 6,054.5 650 11,468.9 31,821.5 1,551 15,845.7 37,876.0 2,201 56.6 88.4
F-22 90 DE 60,270.0 99,109.0 6481 -11,195.7| -27,518.1 -206 49,074.3 71,590.9 442 -1.8 -7.1
JDAM 93 PE 626.7 €687.8 97 -15.5 -6.3 281 611.2 681.5 378 -2.5 -0.9
JPATS 91 PE 229.7 277.3 2 21.8 25.5 -1 251.5 302.8 1 9.5 9.2
JSIPS 86 DE 586.3 762.6 12 -78.5 -96.0 -2 507.8 666.6 10 -10.8 -9.8
JSTARS 83 DE 4,728.8 6,741.9 21 1,084.6 2,302.0 -2 5,813.4 9,043.9 19 29.3 41.9
JTIDS 81 DE 309.0 382.5 55 1,129.4 1,622.8 =55 1,438.4 2,005.3 - 75.8 78.5
KC-135R 81 PdE 5,229.1 7,829.2 334 -510.6 -655.7 66 4,718.5 7,173.5 400 -17.2 -8.2

MILSTAR 90 DE - - - - - - - - - - -
MINUTEMAN III GRP 1 93 DE 1,463.6 1,636.2 652 -170.7 -101.3 - 1,292.9 1,534.9 652 -11.7 -6.2
NAS 90 PE 102.1 122.6 - -0.2 -2.7 - 101.9 119.9 - -0.2 -2.2
NAVSTAR GPS 79 DE 1,599.4 2,306.7 40 994.3 2,539.3 29 2,593.7 4,846.0 69 20.5 33.5
NAVSTAR USER EQMT 79 DE 2,554.9 4,875.8 27,339 534.4 1,816.3 132,639 3,089.3 6,692.1 159,978 29.1 43.2
SFW 79 DE 1,219.8 2,405.8 14,075 -472.8 -656.6 -9,000 747.0 1,749.2 5,075 -3.4 77.3
TITAN IV 85 DE 2,150.5 2,529.2 10 21,010.0 35,179.3 55 23,160.5 37,708.5 65 168.8 227.2
Subtotal 134,032.1} 211, 644.5 9,307.8 19,180.5 143,339.9} 230,825.0 18.5 27.6

DOD:

GPALS 88 PE 20,877.7 27,632.4 - -15,182.1 -20,362.9 - 5,695.6 7,269.5 - =72.7 -73.7
UAV 88 DE 1,865.0 2,679.2 226 701.2 1,082.5 =70 2,566.2 3,761.7 156 48 .2 52.6
UTTMDS 88 PE 3,165.2 4,323.7 - 451.5 495.3 - 3,616.7 4,819.0 - 14.3 11.5
Subtotal 25,907.9| 34,635.3 -14,029.4| -18,785.1 11,878.5 15,850.2 -53.9 -54.0
Grand Total 454,109.3| 646,333.8 2,940.7 53,621.5 457,050.0 699,955.3 6.2 14.8




Distribution of Cost Changes (Base—-Year Dollars)

As Of Date: September 30, 1994

E———— I
Cost Changes Between the Baseline and Current Estimate (Base—Year Dollars) I
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr] To Date| This Qtr| To Date | This Qtr| To Date ]| This Qtr] To Date | This Qtr To Date This Qtr | To Date
ARMY:
ADDS 83 - -1157.3 - 20.1 - -262.7 - 360.6 - - - -248.0 - -1287.3
AFATDS 90 - 140.4 - -3.7 - - - -151.3 - - - -57.0 - -71.6
ASAS 86 - 686.1 - - - - - -2540.4 - - - 213.2 - -1641.1
ATACMS 91 - 364.0 - 0.1 - - - 431.6 - - - 65.4 - 861.1
AVENGER 89 - -301.3 - -2.5 - 60.8 - 92.3 - - - -53.3 - -204.0
BAT 91 - -404.6 - -0.3 - 277.3 - 415.3 - - - 18.4 - 306.1
BLACKHAWK (UH-60A/L) 71 - 732.4 - -99.1 - 55.2 - 1433.5 - 13.4 - -107.9 - 2027.5
BRADLEY FVS UPGRADE 94 - - - - - - - -91.9 - - - 60.2 - -31.7
COMANCHE (RAH-66) 84 - - - 145.2 - 301.3 - 2478.9 - - - - - 2925.4
CSscCs 91 - 8.3 - 0.2 - - - -5.9 - - - -5.2 - -2.6
FAAD C2I 87 - -162.8 - 14.1 - -3.7 - -247.0 - - - -213.7 - -613.1
FMTV 89 - 12.8 - -321.7 - - - 2406.5 - - - -250.3 - 1847.3
JAVELIN 90 - -942.1 - 97.1 - 19.9 - 936.8 - - - 218.3 - 330.0
JSTARS GSM 89 - 41.9 - 2.7 - 62.7 - -49.8 - - - 82.4 - 139.9
KIOWA WARRIOR (OH58D) 82 - -426.6 - 100.1 - 576.7 - 163.7 - - - 16.8 - 430.7
LASER HELLFIRE 75 - 165.4 - 104.6 - 255.3 - -25.8 - - - -1.6 - 497.9
LONGBOW APACHE 91 - - - 2.8 - - - 659.5 - - - 65.9 - 728.2
LONGBOW HELLFIRE 91 - 287.4 - - - - - 646.3 - - - 7.5 - 941.2
M1A2 UPGRADE 89 - - - 56.4 - 344.8 - 130.0 - - - 64.5 - 595.7
MCS 80 - -58.6 - -0.2 - 8.2 - -71.2 - - - 31.4 - -90.4
MLRS 78 - 610.2 - -27.5 - 107.6 - 131.6 - 10.0 - -11.4 - 820.5
PATRIOT P3I 88 - - - - - - - - - - - - - -
PLS 93 - -602.2 - - - 1.9 - 45.1 - - - -12.9 - -568.1
SADARM 89 - 1521.6 - 188.4 - - - -46.6 - - - 5.7 - 1669.1
SCAMP 92 - - - - - - - -43.5 - - - 15.8 - -27.7
SINCGARS 84 - -512.4 - -17.0 - 35.0 - -334.1 - - - -248.6 - -1077.1
SMART-T 92 - 4.2 ~ - - - - -111.9 - - - 57.6 - -50.1
STINGER RMP 83 - -654.5 - 84.6 - 3.7 - -465.3 - - - -51.0 - -1082.5
Subtotal - -647.7 - 344 .4 - 1844.0 - 6147.0 - 23.4 - -337.8 - 7373.3
NAVY:

ARAV 92 - - - - - - - 33.1 - - - - - 33.1
AN/SQQ-89 85 - -877.1 - 262.4 - 307.6 - 86.7 - - - -248.8 - -469.2
ACE 6 86 - ~865.3 - 56.6 - - - 418.6 - - - - - -390.1
C/MH-53E 73 - 969.8 - -15.6 - -48.3 - 168.8 - 2.4 - 248.7 - 1325.8
CVN 74/75 88 - - - -124.1 - - - 654.8 - - - - - 530.7
CVN 76 95 - - - - - - - 358.1 - - - - - 358.1
CVN 77 95 - - - - - - - 114.9 - - - - - 114.9
DDG 51 87 - 21363.6 - - - 958.8 - 1747.5 - - - -0.1 - 24069.8
F-14 BLK I STRIKE 94 - - - - - - - - - - - - - -
F/A-18 C/D 75 - 1287.7 - 1064.8 - 975.3 - 2113.9 - 4.5 - 1040.7 - 6486.9
F/A-18 E/F 90 - - - 58.9 - - - 1.0 - - - ~160.7 - -100.8
FDS 88 - -3047.3 - 25.5 - - - -619.4 - - - -423.5 - -4064.7
JSOW 90 - - - - - - - -69.3 - - - 37.6 - -31.7
LCcac 82 - 557.4 - -1.2 - 2.3 - 288.8 - - - -13.0 - 834.3
LHD 1 82 - 3395.2 - 55.5 - -1.6 - -94.9 - - - 2.8 - 3357.0
LPD 17 (LX) 96 - - - - - - - - - - - - - -
MHC 51 92 - - - - - - - -16.2 - ~ - - - -16.2
MIDS-LVT 92 - - - - - - - -36.9 - - - - - -36.9
MK 48 ADCAP 89 - -2128.0 - 779.7 - -514.8 - -388.9 - - - -184.7 - -2436.7
MK 50 TORPEDO 89 - -2845.6 - 1194.8 - 50.5 - -703.1 - - - -156.3 - -2459.7
MLR 92 - - - - - - - -9.1 - - - - - -9.1
NESP 90 - -13.0 - 17.4 - 6.2 - 2.9 - - - -15.1 - -1.6
SSN 21 / AN/BSY-2 90 - -12545.0 - 4369.6 - 127.8 - 697.2 - - - -729.6 - -8080.0
STD MSL 2(BLKS I-IV) 84 - 276.8 - 369.6 - 215.3 - -126.1 - - - 88.6 - 824.2
STRATEGIC SEALIFT 92 - -292.6 - - - - - -779.0 - - - - - -1071.6
T-45TS 84 - -499.2 - -369.7 - 672.2 - 599.7 - - - -30.2 - 372.8
T-AGOS 78 - -158.0 - - - - - 66.8 - - - - - -91.2
T-AO 187 OILER 84 - 166.4 - -13.9 - 0.7 - ~66.5 - - - -73.5 - 13.2
TOMAHAWK 77 - 2884 .4 - -163.2 - 1275.0 - -726.7 - - - 755.9 - 4025 .4
TRIDENT II MSL 83 - -6334.0 - - - - - -559.2 - - - -99.6 - -6992.8
TRIDENT II SUB 83 - 4367.2 - - - - - -2380.0 - - - -61.3 - 1925.9
UHF FOLLOW-ON 88 - -90.7 - 2.5 - - - 42.7 - - - - - -45.5




Distribution of Cost Changes
As Of Date:

(Base—Year Dollars)

September 30,

1994

B |

Cost Changes Between the Baseline and Current Estimate (Base—Year Dollars)
Weapon System Base Quantity Schedule Engineering Estimating Other Support Total
Year
This Qtr| To Date | This Qtr| To Date| This Qtr| To Date |This Qtr| To Date | This Qtr| To Date This Qtr To Date This Qtr | To Date
NAVY:
v-22 86 - -15310.5 - - - - - 2601.2 - - - -4976.0 - -17685.3
Subtotal - -9737.8 - 7569.6 - 4027.0 - 3421.4 - 6.9 - -4998.1 - 289.0
USAF:
AMRAAM 92 - -915.6 - 648.4 - 448.1 - -527.4 - - - -8.3 - -354.8
AWACS RSIP (E-3) 89 - - - 67.3 - -62.0 - 83.6 - - - 35.5 - 124.4
C—-130H 89 - -5105.6 - - - - - -14.8 - - - -968.3 - -6088.7
C-17A 81 - -10355.1 - 168.7 - 31.9 - 2091.3 - 191.1 - -2007.3 - -9879.4
CMU 89 - - - - - 1.3 - 9.2 - - - 51.0 - 61.5
DMsP 75 - 61.2 - - - -30.0 - -4.9 - - - 33.9 - 60.2
DSP 78 - 678.4 - - - - - 544.4 - - - 362.4 - 1585.2
F-16 75 - 5742.1 - 206.8 - 3496.6 - -910.6 - 40.1 = 2893.9 - 11468.9
F-22 90 - -10315.3 - 118.1 - 211.0 - -7.1 - - - -1202.4 - -11195.7
JDAM 93 - - - - - - - -15.5 - - - - - -15.5
JPATS 91 - - - 0.4 - - - 21.4 - - - - - 21.8
JSIPS 86 - -17.1 - - - -3.5 - 11.0 - - - -68.9 - -78.5
JSTARS 83 = —-234.2 - 376.1 - -162.1 - 1052.5 - - - 52.3 - 1084.6
JTIDS 81 - 509.1 - -1.5 - 243.8 - 339.4 - - - 38.6 - 1129.4
KC-135R 81 - 472.7 - - - - - -816.7 - - - -166.6 - -510.6
MILSTAR 90 - - - - - - - - - - - - - -
MINUTEMAN III GRP 1 93 - - - - - -24.4 - -146.3 - - - - - -170.7
NAS 90 - - -~ - - - -0.2 -0.2 - - - - -0.2 -0.2
NAVSTAR GPS 79 - 553.0 - 3.6 - 399.6 - -196.7 - - - 234.8 - 994.3
NAVSTAR USER EQOMT 79 - -161.5 - 85.6 - -21.3 - 354.3 - - - 277.3 - 534.4
SFW 79 - —-446.7 - 80.8 - - - -98.1 - - - -8.8 - -472.8
TITAN IV 85 - 6465.0 - 3350.1 - -393.7 - 7476.5 - - - 4112.1 - 21010.0
Subtotal - -13069.6 - 5104.4 - 4135.3 -0.2 9245.3 - 231.2 - 3661.2 -0.2 9307.8
DOD:
GPALS 88 - - - - - - - -15182.1 - - - - - -15182.1
UAV 88 - -133.0 - 60.4 - 61.0 - 624.1 - - - 88.7 - 701.2
UTTMDS 88 - - - - - 256.0 - 199.4 - - - -3.9 - 451.5
Subtotal - -133.0 - 60.4 - 317.0 - -14358.6 - - - 84.8 - —-14029.4
Grand Total - -23588.1 - 13078.8 - 10323.3 -0.2 4455.1 - 261.5 - -1589.9 -0.2 2940.7




Distribution of Cost Changes (Then—Year Dollars)

As Of Date: September 30, 1994

R
Cost Changes Between the Baseline and Current Estimate (Then—Year Dollars) I
Weapon System Economic Quantity . Schedule Engineering Estimating Other Support Total
This Qtr|To Date [This Qtr|To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date | This Qtx To Date Jfhis Qtr| To Date
ARMY:

ADDS - -224.2 - -2165.8 - 461.2 - -368.8 - 553.3 - - - -391.3 - -2135.6
AFATDS - -8.4 - 183.4 - 6.3 - - - -210.0 - - - -73.7 - -102.4
ASAS - ~-25.9 - 1179.0 - 24.2 - - - -4096.2 - - - 332.9 - -2586.0
ATACMS - -21.0 - 476.9 - -3.4 - - - 539.8 - - - 90.0 - 1082.3
AVENGER - ~2.6 - -379.2 - 8.2 - 75.7 - 111.8 - - - -45.2 - -231.3
BAT - -34.6 - -678.9 - 111.2 - 341.7 - 497.3 - - - 30.7 - 267.4
BLACKHAWK (UH-60A/L) - 2401.4 - 3333.7 - 139.4 - 301.9 - 6370.0 - 21.3 - 575.7 - 13143.4
BRADLEY FVS UPGRADE - - - - - 122.9 - - - -102.6 - - - 126.2 - 146.5
COMANCHE (RAH-66) - 234.6 - - - 265.4 - 455.4 - 3867.2 - - - - - 4822.6
CcsscCs - 1.0 - 11.4 - 22.8 - - - -14.1 - - - -5.6 - 15.5
FAAD C21I - 2.3 - -250.4 - 75.1 - -17.7 - -173.5 - - - -229.7 - -583.9
FMTV - 174.3 - 778.9 - 1729.7 - - - 4814.2 - - - -190.4 - 7306.7
JAVELIN - 77.7 - -1402.3 - 860.3 - 22.7 - 1262.3 - - - 339.4 - 1160.1
JSTARS GSM - 87.1 - 33.9 - -0.7 - 75.0 - -32.9 - - - 131.7 - 294.1
KIOWA WARRIOR (OHS58D) - -305.5 - -593.7 - 246.7 - 927.6 - 171.3 - - - 8.9 - 455.3
LASER HELLFIRE - 149.4 - 421.7 - 651.2 - 713.4 - -307.9 - - - 20.8 - 1648.6
LONGBOW APACHE - 274.6 - - - 9.3 - - - 851.9 - - - 69.1 - 1204.9
LONGBOW HELLFIRE - 10.9 - 413.7 - -38.7 - - - 910.5 - - - 11.4 - 1307.8
M1A2 UPGRADE - -91.0 - - - -56.3 - 479.9 - 216.3 - - - 41.5 - 590.4
MCS - 13.9 - -106.3 - 13.7 - 14.3 - -124.2 - - - 72.9 - ~115.7
MLRS - 624.9 - 1388.3 - 24.1 - 247.4 - 472.7 - 18.6 - 51.5 - 2827.5
PATRIOT P3I - - - - - - - - - - - - - - - -

PLS - -27.2 - -674.6 - -0.2 - 2.0 - 66.2 - - - -19.3 - -653.1
SADARM - 582.8 - 1396.2 - 1192.7 - - - -184.1 - - - 10.6 - 2998.2
SCAMP - -8.9 - - - -0.8 - - - -42.8 - - - 18.3 - -34.2
SINCGARS - 74.4 - -1053.1 - 613.7 - 46.4 - -631.3 - - - -295.5 - -1245.4
SMART-T - ~-27.0 - 5.5 - 4.2 - - - -146.7 - - - 81.6 - -82.4
STINGER RMP - -0.6 - -929.4 - 115.6 - 3.7 - -546.4 - - - -65.3 - -1422.4
Subtotal - 3932.4 - 1388.9 - 6597.8 - 3330.6 - 14092.1 - 39.9 - 697.2 - 30078.9

NAVY:

ARAV - 1.1 - - - - - - - 40.4 - - - - - 41.5
AN/SQQ-89 - 75.9 - -1072.0 - 573.5 - 402.3 - 1.4 - - - -308.7 - -327.6
AOE 6 - 62.4 - -1222.3 - 70.5 - - - 530.4 - - - - - ~559.0
C/MH-53E - 93.6 - 2780.4 - 228.6 - 366.2 - 93.6 - 3.0 - 706.6 - 4272.0
CVN 74/75 - -110.0 - - - -644.4 - - - 724.8 - - - - -29.6
CVN 76 - -23.4 - - - - - - - 336.9 - - - - - 313.5
CVN 77 - 394.9 - - - - - - - 204.2 ~ - - - - 599.1
DDG 51 - -1608.5 - 31714.7 - 949.4 - 1440.6 - 4186.4 - - - -0.2 - 36682.4
F-14 BLK I STRIKE - - - - - - - - - - - - - - -

F/A-18 C/D - 4804.1 - 897.7 - 7579.6 - 3110.6 - 5588.4 - 6.5 - 4059.1 - 26046.0
F/A-18 E/F - -4399.3 - - - -822.9 - - - -13.4 - - -219.3 - -5454.9
FDS - -34.9 - -4827.1 - -93.0 - - - -967.5 - - - -618.4 - -6540.9
JSOW - -97.7 - - - 40.2 - - - -105.7 - - - 72.0 - -91.2
LCAC - -425.1 - 842.1 - 28.5 - 2.9 - 359.9 - - - -16.2 - 792.1
LEHD 1 - -1448.6 - 5552.1 - -67.5 - -0.4 - 27.8 - - - - - 4063.4
LPD 17 (LX) - - - - - - - - - - - - - - - -

MHC 51 - -6.8 - - - - - - - -27.1 - - - - - -34.5
MIDS-LVT - 12.6 - - ~ - - - - -41.6 - - - - - -29.0
MK 48 ADCAP - -53.3 - -3507.0 - 2240.3 - -787.7 - -547.8 - - - -224.9 - ~2880.4
MK 50 TORPEDO - -94.2 - -4650.3 - 1839.3 - 52.3 - -460.5 - - - -318.3 - -3631.7
MLR - 0.1 - - - - - - - -9.5 - - - - - -9.4
NESP - -45.2 - -17.2 - 27.1 - 9.1 - 4.5 - - - -18.0 - -39.7
SSN 21 / AN/BSY-2 - 386.0 - -15562.8 - 6354.0 - 144.8 - 779.4 - - - -932.3 - -8830.9
STP MSL 2 (BLKS I-IV) - -591.0 - 606.9 - 1519.8 - 327.2 - 175.9 - - - 73.3 - 2112.1
STRATEGIC SEALIFT - 351.7 - -351.5 - 61.7 - - - -925.2 - - - - - -863.3
T-45TS - -411.2 - -990.6 - 105.0 - 886.3 - 818.5 - - - 110.9 - 518.9
T-AGOS - -7.3 - -317.3 - 33.6 - - - 164.4 - - - - - -126.6
T-AO 187 OILER - ~150.7 - 177.6 - -65.9 - - - -97.7 - - - -138.0 - -274.17
TOMAHAWK - -1664.1 - 8391.5 - 115.0 - 2987.6 - -1664.0 - - - 2060.9 - 10226.9
TRIDENT II MSL - 325.4 - -1148i.4 - 1572.1 - - - -362.0 - - - -59.1 - -10005.0
TRIDENT II SUB - -2902.6 - 6288.6 - - - - - -3034.2 - - - -122.6 - 229.2
UHF FOLLOW-ON - 39.3 - ~-113.2 - - - - - 78.3 - - - - - 4.4




Distribution of Cost Changes (Then—-Year Dollars)
As Of Date: September 30, 1994

L IR
Cost Changes Between the Baseline and Current Estimate (Then—Year Dollars)
Weapon System Econocmic Quantity Schedule Engineering Estimating Other Support Total
This Qtr]To Date |This Qtr|To Date JThis Qtr| To Date |This Qtr| To Date |This Qtr| To Date |This Qtr| To Date | This Qty To Date frhis Qtr| To Date
NAVY:
v-22 - 17.0 - -20172.5 - 8.4 - - - 3556.1 - - - -6434.9 ~ ~-23025.9
Subtotal - -7509.8 - -7033.6 - 21652.9 - 8941.8 - 9414.5 - 9.5 - -2328.1 - 23147.2
USAF:
AMRAAM - -135.2 - -1333.7 - 1387.8 - 573.4 - -715.5 - - - 28.0 - -195.2
AWACS RSIP (E-3) - -11.3 - - - 135.3 - -76.17 - 102.3 - - - 53.9 - 203.5
Cc-130H - -40.6 - -8756.2 - - - - - -19.7 - - - -1751.0 - -10567.5
c-17a - -189.9 - -23288.1 - 1730.7 - 68.1 - 4863.2 - 348.0 - -3975.8 - -20443.8
CMU - -12.9 - - - - - 1.5 - 17.3 - - - 65.1 - 71.0
DMSP - -138.3 - 190.2 - 1.9 - -84.0 - 78.9 - - - 114.5 - 163.2
DSP - ~106.5 - 1365.6 - 156.6 - - - 1500.3 - - - 763.3 ~ 3679.3
F-16 - 41.6 - 14052.9 - 2356.2 - 9895.3 - -1920.2 - 56.4 - 7339.3 - 31821.5
F-22 - -37717.3 - -22026.1 - 1382.5 - 290.9 - -164.3 - - - -3223.8 - -27518.1
JDAM - 11.1 - - - - - - - -17.4 - - - - - -6.3
JPATS - -6.0 - - - 0.5 - - - 31.0 - - - - - 25.5
JSIPS - 7.5 - -23.5 - - - -4.6 - 24.1 - - = -99.5 - -96.0
JSTARS - 463.3 - -370.1 - 763.9 - -361.1 - 1769.2 - - - 36.8 - 2302.0
JTIDS - -33.8 - 740.9 - 22.8 - 352.7 - 484.1 - - - 56.1 - 1622.8
KC—135R - 109.4 - -12.8 - 914.1 - - - -1436.8 - - - -229.6 - -655.7
MILSTAR - - - - - - - - - - - - - - - -
MINUTEMAN III GRP 1 - 102.9 - - - - - -26.0 - -178.2 : - - - - - -101.3
NAS - -3.7 - - - - - - -0.3 1.0 - - - - -0.3 -2.7
NAVSTAR GPS - -35.7 - 1323.8 - 623.0 - 635.6 - -584.3 - - - 576.9 - 2539.3
NAVSTAR USER EQMT - ~-68.7 - -203.8 - 487.3 - -46.8 - 730.7 - - - 917.6 - 1816.3
SFW - 161.5 - -1419.1 - 859.1 - - - -239.9 - - - -18.2 - ~-656.6
TITAN IV - 265.9 - 8995.6 - 8380.3 - -514.3 - 11747.6 ~ - - 6304.2 - 35179.3
Subtotal - ~3396.7 - -30764.4 - 19202.0 - 10704.0 -0.3 | 16073.4 - 404.4 - 6957.8 -0.3 | 19180.5
DOD:
GPALS - ~95.3 - - - - - - - -20267.6 - - - - - -20362.9
UAV - 40.9 - -214.3 - 121.0 - 78.9 - 924.8 - - - 131.2 - 1082.5
UTTMDS - -171.4 - - - - - 366.5 - 304.6 - - - -4.4 - 495.3
Subtotal - -225.8 - -214.3 - 121.0 - 445.4 - -19038.2 - - - 126.8 - -18785.1
Grand Total - =7199.9 - -36623.4 - 47573.7 - 23421.8 -0.3 | 20541.8 - 453.8 - 5453.7 -0.3 | 53621.5
_




Program Funding Status (Then-Year Dollars in Millions)
As Of Date: September 30, 1994

Weapon Prior FY 94 FY 95 Balance of Total
System Years Budget Budget Program
ARMY :

ADDS 705.9 60.0 15.6 121.1 902.6
AFATDS 327.2 99.0 100.4 423.1 949.7
ASAS 1498.5 41.9 71.1 744.0 2355.5
ATACMS 1344.0 178.4 153.7 914.4 2590.5
AVENGER 816.8 167.6 29.3 21.7 1035.4
BAT 515.1 117.9 119.1 2501.9 3254.0
BLACKHAWK (UH-60A/L) 7590.7 438.3 410.2 7011.5 15450.7
BRADLEY FVS UPGRADE - 63.6 76.1 4045.6 4185.3
COMANCHE (RAH-66) 2132.2 366.7 525.2 3931.5 6955.6
csscs 63.6 22.6 25.8 194.2 306.2
FAAD C2I 621.0 76.3 118.9 463.6 1279.8
FMTV 592.3 25.5 389.3 14868.2 15875.3
JAVELIN 683.8 254.7 162.4 3995.7 5096.6
JSTARS GSM 539.9 90.0 98.9 856.9 1585.7
KIOWA WARRIOR (OH58D) 2594.3 228.5 117.9 46.2 2986.9
LASER HELLFIRE 2202.5 69.9 79.6 - 2352.0
LONGBOW APACHE 1024.9 170.6 249.2 6767.1 8211.8
LONGBOW HELLFIRE 244 .2 107.1 77.5 3069.3 3498.1
M1A2 UPGRADE 1610.9 182.4 240.1 4364 .4 6397.8
MCs 650.2 16.1 17.3 472.8 1156.4
MLRS 5715.8 306.9 127.9 130.9 6281.5
PATRIOT P3I 487.0 209.1 381.4 694.5 1772.0
PLS 616.4 407.0 16.5 2.3 1042.2
SADARM 838.0 28.5 72.1 3846.4 4785.0
SCAMP 51.2 35.2 13.9 238.0 338.3
SINCGARS 1904.5 454.3 426.7 1580.8 4366.3
SMART-T 64.3 55.8 40.4 784.3 944 .8
STINGER RMP 1505.4 33.4 - - 1538.8

Subtotal, 36940.6 4307.3 4156.5 62090.4 107494 .8

NAVY:

AAAV 83.2 15.7 24.6 54.5 178.0
AN/SQQ-89 3457.7 114.6 109.4 138.3 3820.0
AOE 6 2195.1 8.6 12.3 59.8 2275.8
C/MH-53E 4464.4 299.2 47.5 39.3 4850.4
CVN 74/75 6797.4 10.8 13.8 114.4 6936.4
CVN 76 851.5 1210.5 2452.0 96.7 4610.7
CVN 77 - - - 6139.9 6139.9
DDG 51 22144.0 2827.4 2928.8 28899.7 56799.9
F-14 BLK I STRIKE - 70.9 142.3 1393.7 1606.9
F/A-18 C/D 33007.4 1822.9 1290.2 2800.8 38921.3
F/A-18 E/F 1201.0 1396.7 1348.5 85181.9 89128.1
FDS 990.4 100.9 81.9 133.2 1306.4
JSOW 163.0 76.9 79.4 2558.7 2878.0
LCAC 2373.9 3.2 12.7 13.0 2402.8
LHD 1 5445.9 903.3 9.7 2155.5 8514.4
LPD 17 (LX) 17.1 26.6 7.0 . 8.4 59.1
MHC 51 1452.4 18.1 23.5 19.8 1513.8
MIDS-LVT 84.4 46.4 73.3 888.0 1092.1
MK 48 ADCAP 3791.2 128.7 - - 3919.9
MK 50 TORPEDO 2953.6 65.2 3.2 - 3022.0
MLR 22.0 4.6 - - 26.6
NESP 873.5 132.1 108.1 1220.3 2334.0
SSN 21 / AN/BSY-2 10477.6 204.3 183.7 2042.6 12908.2
STD MSL 2 (BLKS I-IV) 6950.6 283.5 275.1 5670.1 13179.3
STRATEGIC SEALIFT 2503.4 288.8 546.4 2386.5 5725.1
T-45TS 2504.4 340.9 267.3 2868.3 5980.9
T-AGOS 1239.6 1.6 0.5 663.0 1904.7
T-AO 187 OILER 2897.0 5.6 4.4 9.0 2916.0
TOMAHAWK 9776.5 372.9 463.2 2037.2 12649.8
TRIDENT II MSL 20721.5 1102.1 700.2 2989.7 25513.5
TRIDENT II SUB 14251.8 18.5 13.5 30.6 14314.4
UHF FOLLOW-ON 1370.5 167.1 125.4 57.5 1720.5
v-22 4169.3 5.2 496.9 1965.0 6636.4




Program Funding Status (Then-Year Dollars in Millions)
September 30, 1994

As Of Date:

Weapon Prior FY 94 FY 95 Balance of Total
System Years Budget Budget Program
NAVY:
Subtotal 169231.3 12073.8 11844.8 152635.4 345785.3
USAF :
AMRAAM 6771.6 605.0 500.8 5039.8 12917.2
AWACS RSIP (E-3) 312.8 37.6 42.1 500.9 893.4
C-130H 555.6 54.7 65.9 57.9 734.1
Cc-17a 13077.7 2434.3 2987.3 2868.8 21368.1
CMU 1345.5 139.7 93.5 73.3 1652.0
DMSP 1566.7 64.7 67.1 343.7 2042.2
DSP 7173.7 435.9 459.2 1158.1 9226.9
F-16 36297.1 532.4 201.6 844.9 37876.0
F-22 7508.2 2082.9 2465.7 59534.1 71590.9
JDAM 45.0 85.4 110.2 440.9 681.5
JPATS 3.0 6.8 43.2 249.8 302.8
JSIPS 303.2 29.8 64.3 269.3 666.6
JSTARS 2942.2 871.0 802.2 4428.5 9043.9
JTIDS 1777.9 47.6 51.5 128.3 2005.3
KC-135R 7171.7 1.8 - - 7173.5
MILSTAR - - -~ - -
MINUTEMAN III GRP 1 50.4 86.9 100.4 1297.2 1534.9
NAS 31.8 14.4 30.9 42.8 119.9
NAVSTAR GPS 2931.7 207.7 246.5 1460.1 4846.0
NAVSTAR USER EQMT 2357.1 394.5 426.2 3514.3 6692.1
SFW 356.7 86.9 110.8 1194.8 1749.2
TITAN IV 9913.5 1241.7 1264.0 25289.3 37708.5
Subtotal 102493.1 9461.7 10133.4 108736.8 230825.0
DOD:
GPALS 3876.6 242.5 483.1 2667.3 7269.5
UAvV 462.0 129.2 365.8 2804.7 3761.7
UTTMDS 509.0 706.6 703.7 2899.7 4819.0
Subtotal 4847.6 1078.3 1552.6 8371.7 15850.2
Grand Total 313512.6 26921.1 27687.3 331834.3 699955.3
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